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(G) International involvement, including 
foreign military sales and cooperative oppor-
tunities, in accordance with section 2350a of 
this title. 

(H) Multiyear procurement in accordance 
with section 2306b of this title. 

(I) Integration of current intelligence assess-
ments into the acquisition process. 

(J) Requirements related to logistics, main-
tenance, and sustainment in accordance with 
sections 2464 and 2466 of this title. 

(d) REVIEW.—(1) Subject to the authority, di-
rection, and control of the Under Secretary of 
Defense for Acquisition, Technology, and Logis-
tics, the milestone decision authority shall re-
view and approve, as appropriate, the acquisi-
tion strategy for a major defense acquisition 
program, major automated information system, 
or major system at each of the following times: 

(A) Milestone A approval. 
(B) The decision to release the request for 

proposals for development of the program or 
system. 

(C) Milestone B approval. 
(D) Each subsequent milestone. 
(E) Review of any decision to enter into full- 

rate production. 
(F) When there has been— 

(i) a significant change to the cost of the 
program or system; 

(ii) a critical change to the cost of the pro-
gram or system; 

(iii) a significant change to the schedule of 
the program or system; or 

(iv) a significant change to the perform-
ance of the program or system. 

(G) Any other time considered relevant by 
the milestone decision authority. 

(2) If the milestone decision authority revises 
an acquisition strategy for a program or system, 
the milestone decision authority shall provide 
notice of the revision to the congressional de-
fense committees. 

(e) DEFINITIONS.—In this section: 
(1) The term ‘‘major defense acquisition pro-

gram’’ has the meaning provided in section 
2430 of this title. 

(2) The term ‘‘major system’’ has the mean-
ing provided in section 2302(5) of this title. 

(3) The term ‘‘Milestone A approval’’ means 
a decision to enter into technology matura-
tion and risk reduction pursuant to guidance 
prescribed by the Secretary of Defense for the 
management of Department of Defense acqui-
sition programs. 

(4) The term ‘‘Milestone B approval’’ has the 
meaning provided in section 2366(e)(7) of this 
title. 

(5) The term ‘‘milestone decision authority’’, 
with respect to a major defense acquisition 
program, major automated information sys-
tem, or major system, means the official with-
in the Department of Defense designated with 
the overall responsibility and authority for ac-
quisition decisions for the program or system, 
including authority to approve entry of the 
program or system into the next phase of the 
acquisition process. 

(6) The term ‘‘management capacity’’, with 
respect to a major defense acquisition pro-

gram, major automated information system, 
or major system, means the capacity to man-
age the program or system through the use of 
highly qualified organizations and personnel 
with appropriate experience, knowledge, and 
skills. 

(7) The term ‘‘significant change to the 
cost’’, with respect to a major defense acquisi-
tion program or major system, means a sig-
nificant cost growth threshold, as that term is 
defined in section 2433(a)(4) of this title. 

(8) The term ‘‘critical change to the cost’’, 
with respect to a major defense acquisition 
program or major system, means a critical 
cost growth threshold, as that term is defined 
in section 2433(a)(5) of this title. 

(9) The term ‘‘significant change to the 
schedule’’, with respect to a major defense ac-
quisition program, major automated informa-
tion system, or major system, means any 
schedule delay greater than six months in a 
reported event. 

(Added Pub. L. 114–92, div. A, title VIII, 
§ 821(a)(1), Nov. 25, 2015, 129 Stat. 897.) 

§ 2431b. Risk management and mitigation in 
major defense acquisition programs and 
major systems 

(a) REQUIREMENT.—The Secretary of Defense 
shall ensure that the initial acquisition strategy 
(required under section 2431a of this title) ap-
proved by the milestone decision authority and 
any subsequent revisions include the following: 

(1) A comprehensive approach for managing 
and mitigating risk (including technical, cost, 
and schedule risk) during each of the following 
periods or when determined appropriate by the 
milestone decision authority: 

(A) The period preceding engineering man-
ufacturing development, or its equivalent. 

(B) The period preceding initial produc-
tion. 

(C) The period preceding full-rate produc-
tion. 

(2) An identification of the major sources of 
risk in each of the periods listed in paragraph 
(1) to improve programmatic decisionmaking 
and appropriately minimize and manage pro-
gram concurrency. 

(b) APPROACH TO MANAGE AND MITIGATE 
RISKS.—The comprehensive approach to manage 
and mitigate risk included in the acquisition 
strategy for purposes of subsection (a)(1) shall, 
at a minimum, include consideration of risk 
mitigation techniques such as the following: 

(1) Prototyping (including prototyping at 
the system, subsystem, or component level 
and competitive prototyping, where appro-
priate) and, if prototyping at either the sys-
tem, subsystem, or component level is not 
used, an explanation of why it is not appro-
priate. 

(2) Modeling and simulation, the areas that 
modeling and simulation will assess, and iden-
tification of the need for development of any 
new modeling and simulation tools in order to 
support the comprehensive strategy. 

(3) Technology demonstrations and decision 
points for disciplined transition of planned 
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technologies into programs or the selection of 
alternative technologies. 

(4) Multiple design approaches. 
(5) Alternative designs, including any de-

signs that meet requirements but do so with 
reduced performance. 

(6) Phasing of program activities or related 
technology development efforts in order to ad-
dress high-risk areas as early as feasible. 

(7) Manufacturability and industrial base 
availability. 

(8) Independent risk element assessments by 
outside subject matter experts. 

(9) Schedule and funding margins for identi-
fied risks. 

(c) PREFERENCE FOR PROTOTYPING.—To the 
maximum extent practicable and consistent 
with the economical use of available financial 
resources, the milestone decision authority for 
each major defense acquisition program shall 
ensure that the acquisition strategy for the pro-
gram provides for— 

(1) the production of competitive prototypes 
at the system or subsystem level before Mile-
stone B approval; or 

(2) if the production of competitive proto-
types is not practicable, the production of sin-
gle prototypes at the system or subsystem 
level. 

(d) DEFINITIONS.—In this section, the terms 
‘‘major defense acquisition program’’ and 
‘‘major system’’ have the meanings provided in 
section 2431a of this title. 

(Added Pub. L. 114–92, div. A, title VIII, 
§ 822(a)(1), Nov. 25, 2015, 129 Stat. 900.) 

§ 2432. Selected Acquisition Reports 

(a) In this section: 
(1) The term ‘‘program acquisition unit 

cost’’, with respect to a major defense acquisi-
tion program, means the amount equal to (A) 
the total cost for development and procure-
ment of, and system-specific military con-
struction for, the acquisition program, divided 
by (B) the number of fully-configured end 
items to be produced for the acquisition pro-
gram. 

(2) The term ‘‘procurement unit cost’’, with 
respect to a major defense acquisition pro-
gram, means the amount equal to (A) the total 
of all funds programmed to be available for ob-
ligation for procurement for the program, di-
vided by (B) the number of fully-configured 
end items to be procured. 

(3) The term ‘‘major contract’’, with respect 
to a major defense acquisition program, means 
each of the six largest prime, associate, or 
Government-furnished equipment contracts 
under the program that is in excess of 
$40,000,000 and that is not a firm, fixed price 
contract. 

(4) The term ‘‘full life-cycle cost’’, with re-
spect to a major defense acquisition program, 
means all costs of development, procurement, 
military construction, and operations and sup-
port, without regard to funding source or man-
agement control. 

(b)(1) The Secretary of Defense shall submit to 
Congress at the end of each fiscal-year quarter a 

report on current major defense acquisition pro-
grams. Except as provided in paragraphs (2) and 
(3), each such report shall include a status re-
port on each defense acquisition program that 
at the end of such quarter is a major defense ac-
quisition program. Reports under this section 
shall be known as Selected Acquisition Reports. 

(2) A status report on a major defense acquisi-
tion program need not be included in the Se-
lected Acquisition Report for the second, third, 
or fourth quarter of a fiscal year if such a report 
was included in a previous Selected Acquisition 
Report for that fiscal year and during the period 
since that report there has been— 

(A) less than a 15 percent increase in pro-
gram acquisition unit cost and current pro-
curement unit cost for the program (or for 
each designated subprogram under the pro-
gram); and 

(B) less than a six-month delay in any pro-
gram schedule milestone shown in the Se-
lected Acquisition Report. 

(3)(A) The Secretary of Defense may waive the 
requirement for submission of Selected Acquisi-
tion Reports for a program for a fiscal year if— 

(i) the program has not entered system de-
velopment and demonstration; 

(ii) a reasonable cost estimate has not been 
established for such program; and 

(iii) the system configuration for such pro-
gram is not well defined. 

(B) The Secretary shall submit to the Commit-
tee on Armed Services of the Senate and the 
Committee on Armed Services of the House of 
Representatives a written notification of each 
waiver under subparagraph (A) for a program for 
a fiscal year not later than 60 days before the 
President submits the budget to Congress pursu-
ant to section 1105 of title 31 in that fiscal year. 

(c)(1) Each Selected Acquisition Report for the 
first quarter for a fiscal year shall include— 

(A) the same information, in detailed and 
summarized form, as is provided in reports 
submitted under section 2431 of this title; 

(B) for each major defense acquisition pro-
gram or designated major subprogram in-
cluded in the report— 

(i) the Baseline Estimate (as that term is 
defined in section 2433(a)(2) of this title), 
along with the associated risk and sensitiv-
ity analysis of that estimate; 

(ii) the original Baseline Estimate (as that 
term is defined in section 2435(d)(1) of this 
title), along with the associated risk and 
sensitivity analysis of that estimate; 

(iii) if the original Baseline Estimate was 
adjusted or revised pursuant to section 
2435(d)(2) of this title, such adjusted or re-
vised estimate, along with the associated 
risk and sensitivity analysis of that esti-
mate; and 

(iv) the primary risk parameters associ-
ated with the current procurement cost for 
the program (as that term is used in section 
2432(e)(4) of this title); 

(C) a summary of the history of significant 
developments from the date each major de-
fense acquisition program or designated major 
subprogram included in the report was first in-
cluded in a Selected Acquisition Report and 
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